Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Fowler Elementary District CTD 070445
Project - -
Project | 070445000-9999-002N Comp leted
School Name Western Valley Middle CM At Risk:
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Core 6-8 400 50,269 82.7 608 $101.04 2004

School Site |Land assistance needed.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
9/6/01 2/6/03 4/15/03 1/15/04
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $2,930,261
1/10/02 Expansion of Scope $2,161,892
4/18/03 Other ($4,773,544)
Total New Construction Funding $318,609
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $318,609
Comments

Original approval 9/6/01 was for additional middle school space for 300 students, with 29,001 SF funded
at $101.04 per SF and funding of $2,930,261. Revised 1/10/02 to a core facility for 800 with classroom
space for 400. Additional 21,268 SF approved at $101.65 per SF = additional funding of $2,161,892,
bringing total project cost to $5,092,153. On 4/18/03, funding for this project got transferred to Project
211N in Project Tracker, and all invoices for both projects were paid under project 211N from that time
on. $318,609 had already been paid under project 002N.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District Fowler Elementary District

CTD 070445

Project
Number

070445000-9999-004N

School Name Tuscano

Completed

CM At Risk:

Prj Type

Grade

Config Enrollment

Square Capacity

Feet Divisor

Original  Open
Capacity Cost/Sqg. Ft. FY

New School

K-5 750

67,500 80

$102.13 2006

School Site |Land assistance needed. 79th Ave. and Ellwood.

Projected Construction Schedule

Board
Approval Plan Review
12/4/03 11/4/04

Begin

Bid Construction

11/9/04

Completion

Final
Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $6,893,775
Total New Construction Funding $6,893,775
Deficiency Correction Funding $0
Local Funding $309,435
Total Project Cost $7,203,210
Comments

Not Assigned

Per designs submitted, district is increasing construction by 1,631 SF (18 students) and adding
$309,435. After complete, district reported total of 68,977 SF, which is only 1,477 above SFB-funded

amount.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Fowler Elementary District CTD 070445

Project - -

Project | 070445000-9999-006N Comp leted

School Name Western Valley Middle CM At Risk:

Grade Square Capacity Campus Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Build Out 6-8 400 28,273 80 353 $105.92 2006

School Site |

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
12/4/03 2/10/05 5/1/05 12/1/05
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $2,866,937
Total New Construction Funding $2,866,937
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $2,866,937
Comments

Buildout of 002N to accommodate remaining 400 students. Approved for 27,067 SF. Actual SF =
28,273 per FY 06 SF report. Difference of 1,206 SF built within SFB budget.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Fowler Elementary District CTD 070445
Project - -

Project | 070445000-9999-008N Board Approved

School Name Not Assigned CM At Risk: |:|

Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-5 750 67,500 80 844 $131.13 2009
School Site |NA
Projected Construction Schedule
Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
11/2/06 4/1/08 5/1/08 6/1/08 6/30/09
Architect Name  Not Assigned Contractor Name Not Assigned

Funding Sources

Site Acquisition Not Included

Original New Construction Funding $8,851,275
Total New Construction Funding $8,851,275
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $8,851,275
Comments

[NA
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Fowler Elementary District CTD 070445
Project - -

Project | 070445000-9999-009N Comp leted

School Name Fowler Elementary CM At Risk: |:|

Grade Square Capacity Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-5 110 9,900 80 $116.87 2008
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
1/5/06 8/10/06 9/1/06 11/1/06
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $1,157,013
Total New Construction Funding $1,157,013
Deficiency Correction Funding $0
Local Funding $2,302,600
Total Project Cost $3,459,613

Comments

District is adding 8,700 SF; new total = 18,600 SF.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District Fowler Elementary District CTD 070445
Project - -
Number 070445000-9999-010N CO NC eptu al
School Name Sunridge CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-5 150 13,500 80 $131.13 2010
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $1,770,255
Total New Construction Funding $1,770,255
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $1,770,255
Comments

Not Assigned

[NA
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Fowler Elementary District CTD 070445
Project - -

Project | 070445000-9999-011N Board Approved

School Name Not Assigned CM At Risk: |:|

Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 6-8 900 87,003 80 1,088 $135.99 2010
School Site |
Projected Construction Schedule
Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
11/2/06 4/1/08 5/1/08 6/1/08 8/1/09
Architect Name  Not Assigned Contractor Name Not Assigned

Funding Sources

Site Acquisition Not Included

Original New Construction Funding $11,831,538
Total New Construction Funding $11,831,538
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $11,831,538
Comments

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District Fowler Elementary District CTD 070445
Project - -
Number 070445000-9999-012N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-5 750 67,500 80 $131.13 2011
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $8,851,275
Total New Construction Funding $8,851,275
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $8,851,275
Comments

Not Assigned

[NA
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Fowler Elementary District CTD 070445
Project - -
Project | 070445000-9999-201N Comp leted
School Name Sun Canyon CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-5 750 67,577 80 845 $90.00 2003

School Site |On 7/1/99, the Board approved the acquisition of a site that was subsequently deemed
inappropriate for a school site by the Phoenix City Council, and on 3/9/00, the Projects
Committee approved the acceptance of an alternative site consisting of the donation of 10
acres and the purchase of 4 additional acres (project number 070445-202). The 14 acre
site is located on the east side of 71st Avenue between Broadway Road and Lower
Buckeye Road in Phoenix.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
5/6/99 6/1/01 7122102
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $6,075,000
Total New Construction Funding $6,075,000
Deficiency Correction Funding $0
Local Funding $300,000
Total Project Cost $6,375,000
Comments

81st Ave and Durango St. Originally approved for 67,500 SF, but came in under budget for 67,577 SF.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Fowler Elementary District CTD 070445
Project - -
Project | 070445000-9999-211N Comp leted
School Name Western Valley Elementary CM At Risk:
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-5 750 67,500 80 844 $93.15 2004

School Site |On 12/2/99, the Board approved the purchase of 12 acres of a potential 24 acre site for
this new facility. However, SFB staff and the district are currently pursuing an alternative
site for this facility.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
4/6/00 2/6/03 4/15/03 1/15/04
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $4,086,956
8/2/01 Expansion of Scope $2,489,569
4/18/03 Other $4,773,544
Total New Construction Funding $11,350,069
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $11,350,069
Comments

Originally approved 4/6/00 as a core for 750 students with classroom space for 375 students. 43,875 SF
funded at $93.15 per SF = $4,086,956. Revised 8/2/01 to full school for 750 students, 67,500 SF at
$97.43 (only the additional SF approved 8/2/01 should have been at this new amount). Amount
approved 8/2/01 was $6,372,177 (67,500 SF x $97.43 per SF - $204,348), bringing total budget to
$6,576,525. $204,348 was the amount that had already been distributed for this project (5% based on
original approval). On 4/18/03, funding from project 002N was transferred over and all invoices for both
projects were paid under project 211N.
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